

Neighbourhood Plan - Project Plan to Adoption

Activity	Who	21/22				22/23												23/24	
		dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may
Appoint Consultant	BTC	█																	
Review document set	Cons		█	█															
Rewrite document set	Cons		█	█	█														
Queries and Review revised documents	NPWG		█	█	█														
BTC approve revised documents	BTC				◆														
BMDC review of revised documents	BMDC			█	█	█													
SEA/HRA assessment need verified	Cons/BMDC		█	█															
SEA/HRA assessment (if required)	BMDC				█	█													
Develop Schedule 14 Comms Artifacts	NPWG					█	█												
Amends for BMDC comments	Cons					█	█												
Review of revisions	NPWG					█	█												
BTC approve revised documents/Sch14 consult	BTC						◆												
Schedule 14 Consultation	NPWG						█	█	█										
Schedule 14 Consultation Events	NPWG						█	█	█										
Post-sch14 Document Revision	Cons						█	█	█										
Post-Sch14 Review	NPWG						█	█	█										
BTC approve Plan post sch14 comments	BTC										◆								
Sched15 Legal documents	Cons										█	█							
Sch15 Final Neighbourhood Plan draft	Cons										█	█							
Schedule 15 Plan Submission	Cons											█	█						
BMDC Verification of Sched15 submission	BMDC												█	█					
Schedule 16 Consultation by BMDC	BMDC													█	█				
Independent Examination	Examiner														█	█			
Revision for Examiners Comments	BMDC															█	█		
Referendum period	BMDC																█	█	
Referendum Publicity	BTC																█	█	
Referendum	BMDC																	◆	

Notes

Timeline includes some activities that must be undertaken by Bradford Council, so timescales should be treated as indicative only